

IHE QRPH Timeline through Volume 1 f2f Meeting in Vienna

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
November 17	18	19	20	21	22	23
					QRPH Weekly Call - Update on Profiles - Questions	
24	25	26	27	28	29	30
					No QRPH Call	
December 1	2	3	4	5	6	7
					QRPH Weekly Call	
8	9	10	11	12	13	14
					BFDR-E Vol 1 Draft Due FP Vol 1 Draft Due QRPH Weekly Call - BFDR-E discussion - FP discussion	
15	16	17	18	19	20	21
		SDC Vol 1 Draft Due to committee (in case of Govt. furlough again)			SDC Vol 1 Draft Due QRPH Weekly Call - SDC discussion	
22	23	24	25	26	27	28
					No QRPH Call	
29	30	31	January 1	2	3	4
		Profile Wiki Pages Updates due from all editors to Didi (before Champagne opens)			EHDl Vol 1 Draft Due QRPH Weekly Call - EHDl discussion	
5	6	7	8	9	10	11
					Vienna Hotel Reservations deadline BFDR-E Vol 1 Complete / Submitted QRPH Weekly Call	
12	13	14	15	16	17	18
					EDHI Vol 1 Complete / Submitted SDC Vol 1 Complete / Submitted QRPH Weekly Call	
19	20	21	22	23	24	25
					FP Vol 1 Complete / Submitted	
HL7 Working Group Meeting (San Antonio, Texas)						
26	27	28	29	30	31	February 1
IHE North American Connectathon (Chicago, Illinois)						
					No QRPH Call	
2	3	4	5	6	7	8
					QRPH Weekly Call	
9	10	11	12	13	14	15
	IHE Volume 1 face-to-face meeting (Vienna, Austria)					
					Friday Vienna Meeting TBD - not final yet	